
If fully funded, Construction contract award
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April 2022

April 2023

July 2019

Oct 2019

Jan 2020

April 2020

July 2020

April 2021

Oct 2020

Oct 2021

Oct 2022

July 2021

July 2022

Jan 2021

Jan 2022

Jan 2023

Broad Run Farms Water System Tentative* Project Timeline

  EPA/BRF     LC/BRF (outside impact)

EPA awards Design to EA

EPA Hidden Lane ROD issued

EPA full funding request

EPA Funding Decision

BOS Review of ROD complete

BOS looks to FY 2021 CIP for project funding

Revised Nov 2019

Design of project to begin (W&WW fund)

Construction begins in alignment w/ EPA project

Construction contract awarded

LW/LC Service Agreement

FY 2021 CIP approval

If partially funded, easement acquisition begins

With CIP funding, begin construction scope

EPA Funding Status:
Partial             Full
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If fully funded, Construction scope begins

If partially funded, full funding available

Now fully funded, construction scope and bid

Construction contract awarded

Construction completed

Construction continues to Q4 2024

Construction completed in alignment w/EPA project
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LEGEND:                   
EPA Fully funded
EPA Partially funded 

County funded project             

EPA Design Complete

Q4 2022

Q4 2023

Q1 2020

Q2 2020

Q3 2020

Q4 2020

Q1 2021

Q4 2021

Q2 2021

Q2 2022

Q2 2023

Q1 2022

Q1 2023

Q3 2021

Q3 2022

Q3 2023

County FY

* This information is the best estimate as of November 18, 2019 and is subject to change due to future federal, state and local appropriations, procurement processes,
and other construction conditions including but not limited to inclement weather, etc.




