Street Acceptance Tracking Chart REVIEWED Report Period:
By Coleman Hutton at 2:13 pm, Feb 01, 2024
Project Name and Application  County and SAP DACHS Istinsp. 2ndlInsp. 3rdinsp. 4th Insp. Field VDOT Resolution Applicant Resolution Resolution Richmond Remarks Centerline Lane
No. VDOT Accepted Entry Accepted AMA43 Package Pays Approved Sent to Accepts Mileage Mileage
Inspectors by VDOT by VDOT Issued Submitted VDOT by BOS Richmond Road(s)
toBOSby Feeand Into System
SAC Posts
Bond

Adlie Estates, PH 2 (Section1  Blanchard 04/09/20 07/07/20 - - - 07/07/20 10/15/20 10/22/20 11/17/20 12/22/20 12/28/20 2.19 4.38
and 2) CPAP-2013-0026
Aldie Estates, PH 1 (Public Blanchard 04/09/20 07/07/20 - - - 07/07/20 10/15/20 10/22/20 11/17/20 12/22/20 12/28/20 2.19 4.38
Improvements) CPAP-2015-
0002
Arcadia Sunberry, PH 2 CPAR-  Karle Martin ~ 07/24/20 08/13/20 10/2/20 - - 10/02/20 12/31/20 01/04/21 01/19/21 03/31/21 04/01/21 0.52 1.04
2016-0013
Arcadia Twin Ponds Phase 1 Hoffman 07/06/22 08/01/22 8/17/22 - - 08/17/22 09/15/22  09/28/22 10/18/22 11/02/22 0.09 0.18

(Grove 16A) CPAP-2014-0045  Johnson

Arcadia Twin Ponds Phase 2 Hoffman 09/15/21 10/26/21 - - - 10/26/21 11/09/21 11/16/21 12/07/21 01/06/22 06/07/22 0.45 0.90
(Willowsford, The Grove 16B)  Johnson
CPAP-2014-0045

Arcola Center - Hutchinson Blanchard 12/07/22 01/24/23 6/1/23 - - 06/01/23 06/21/23 10/03/23 10/17/23 11/30/23 0.31 1.24
Farm Road CPAP-2006-0005 Duncan
Barclay Ridge Barclay Court Leffler Martin  04/11/13 10/30/19 1/6/20 1/23/20 - 01/23/20 02/14/20 02/18/20 03/03/20 03/17/20 03/23/20 0.47 0.94
Hillside
Barclay Woods Leffler 09/15/21 11/04/21 1/13/21 - - 01/13/22 01/19/22 01/25/22 02/15/22 03/04/22 03/04/22 0.44 0.88
Johnson
Belmont Estates, Phase 1 & Hoffman 08/16/18 4/27/21 - - 04/27/21 04/28/21 05/03/21 12/06/22 01/12/23 0.27 0.54
2 Martin
CPAP-2011-0066
#929570180
Black Oak Creek Kumke 06/28/23 07/17/23 9/19/23 - - 09/19/23 01/02/24 01/16/24
Duncan
Brambleton Brandt CPAP- Hutton 02/27/20 03/09/20 8/11/20 1/28/21 4/6/21 04/06/21 09/28/21 10/07/21 01/04/22 01/27/22 01/28/22 1.60 3.20
2010-0060 #929534477 Martin
Brambleton LB 1, Section 31 Hutton 07/27/21 07/27/21 12/2/21 3/9/22 3/21/22 03/21/22 03/25/22 12/06/22 01/03/23 01/23/23 1.19 2.38
CPAP-2015-0011 Johnson
Brambleton LB 3 PH 1 659 Hutton 11/04/20 03/05/21 5/8/23 9/12/23 - 09/12/23 01/10/24 01/31/24 02/20/24
South (Site PH C Sec 18) CPAP- Duncan
2005-0107
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Project Name and Application
No.

Brambleton LB 3 Ph 1 South-
Rd -Phase-Rt. 659, (East-West
Connector)

CPAP-2005-0107 #929478410

Brambleton RT 659 Relocated
& Creighton (Ph

1A) CPAP-2004-
0024

Brambleton RT 659 Relocated
& Creighton (Ph 1B)

Brambleton Rt. 659 Relocated
(PH 3) CPAP-2015-0009

Brambleton S 16
CPAP-2004-0020
#929343547

Brambleton, LB 1 Section 29

Brambleton, LB 3 Sec 27
CPAP-2012-0051

Broad Run Farms (Lot 52,
Parcel B, Section 1) CPAP-
2013-0036

Broadlands, Section 104 (Van
Meter Dr)

2016-0023 #1048606

Bull Run Reserve CPAP-2020-
0019

Caskey Farm CPAP-2017-0022
Claiborne Parkway

Creekside at Round Hill (Phase
2,3 and 4) CPAR-2015-0010

CPAP-

County and
VDOT
Inspectors

Hutton
Martin

Hutton
Johnson

Hutton
Johnson

Hutton
Martin

Hutton
Martin

Hutton
Martin

Hutton
Martin

Tahir Martin

Leffler Martin

Martin
Duncan

Karle Good

McGee
Martin

SAP
Accepted
by VDOT

09/18/16

09/19/19

09/19/19

12/09/20

11/11/16

10/31/19

11/21/19

02/03/21

03/20/19

01/10/24

05/11/22

10/08/20

DACHS
Entry

11/15/16

1st Insp.

09/16/16

09/30/19

09/30/19

12/09/20

05/17/17

11/14/19

01/02/20

02/25/21

10/28/19

01/25/24

06/13/22

10/30/20

2nd Insp.  3rd Insp.

6/28/17

11/12/19 9/13/822

11/12/19 09/13/22

8/26/17 -

12/6/22

4/6/20

3/18/21 =

3/10/20 -

9/1/22 9/21/22

3/3/21 -

4th Insp.

12/6/22

Field
Accepted
by VDOT

08/26/17

12/06/22

04/06/20

03/18/21

03/10/20

11/10/20

03/03/21

VDOT
AM 43
Issued

03/14/23

09/01/17

03/09/23

05/04/20

04/06/21

11/24/20

03/30/23
12/16/20

03/19/21

Resolution
Package
Submitted
to BOS by
SAC

04/04/23

09/05/17

10/03/23

05/14/20

04/16/21

11/25/20

05/23/23
01/04/21

04/16/21

Applicant
Pays
VDOT
Fee and
Posts
Bond

Resolution
Approved
by BOS

04/18/23

09/21/17

10/17/23

06/02/20

05/04/21

12/15/20

06/06/23
01/19/21

05/04/21

Resolution
Sent to
Richmond

10/06/17

06/29/20

11/29/21

03/08/21

05/26/21

Richmond
Accepts
Road(s)

Into System

06/21/23

10/16/17

12/01/23

06/30/20

12/02/21

01/20/21

06/26/23
03/09/21

05/27/21

Remarks Centerline
Mileage
Rd. segment
from Shreveport
to Creighton Rd.
Waiting on
UNDERPASS
AGREEMENT to
be approved.
Ryan Rd to 0.42
Majestic Knolls
Majestic Knolls
to Creighton Rd
VDOT
acceptance
questionable
while heavy
construction
traffic remains.
change from
PUBLICto a
Private street.
0.97
1.85
0.25
0.02
PBOND-2021-
0019
0.76
0.77
0.69
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Lane
Mileage

1.68

1.94

3.70

0.50

0.04

1.52
1.54

1.38



Project Name and Application
No.

Creekside at Roundhill

Crest at Waterford CPAP-2014-

0025

Crosstrails Blvd (Segment
A1/A2)

Crosstrails Blvd (Segment B)

Dulles Landing Arcola Center -
Dulles South Pkwy CPAP-2006-
0139

Dulles North Industrial Park
(Maries Road)
CPAP-2016-0028
#1848840

Eagle Creek CPAP-2003-0090

Eastview at Stone Ridge |, PH
1-3 CPAP-2013-0061

Eastview at Stone Ridge II,
Phase 1 CPAP-2014-0063
CPAP-2015-0015

Evergreen Commerce Center
(Yardley Ridge Dr.)
CPAP-2014-0019
#PB00147800151

Falconaire (Sec 1 and 2)

Glascock Field at Stone Ridge
LB 1B CPAP-2015-0003

Glenbury, Section 3 (Lambert
Property)

Grenata
CPAP-2002-0184
#4176081

Hartland North - Hartland
Drive Connection

County and
VDOT
Inspectors

McGee
Martin

Tobul Duncan

Martin
Johnson

Kumke
Duncan

Blanchard
Martin

Blanchard
Sindi

Karle Martin

Hutton
Martin

Hutton
Martin

Blanchard
Martin

Leffler
Johnson

Blanchard
Duncan

Martin
Johnson

Leffler

Martin
Johnson

SAP
Accepted
by VDOT

02/26/20

10/11/23

06/14/23

01/31/24

04/14/16

01/30/20

02/20/20

02/13/20

10/29/18

09/08/22

02/07/24

12/03/21

09/22/21

DACHS
Entry

1st Insp.

10/23/23

07/11/23

02/20/24

04/25/16

09/28/18

09/09/20

03/04/20

03/04/20

12/21/18

10/12/22

12/09/21

06/04/19

10/19/21

2nd Insp.

1/31/24

3/26/19

2/27/19

5/7/20

5/7/20

6/27/19

1/10/23

5/18/22

8/23/19

11/9/21

3rd Insp.  4th Insp. Field
Accepted
by VDOT

- - 01/31/24

- - 11/14/23

10/11/19 5/29/20 05/29/20

3/14/19 11/14/19 11/14/19

- - 05/07/20

= = 05/07/20

9/4/20  12/30/20 12/30/20

06/01/22 = 06/01/22

= = 11/09/21

VDOT
AM 43
Issued

04/27/20

11/27/23

04/26/21

10/21/20

07/31/20

07/31/20

11/17/21

08/21/23

07/28/22

01/06/20

01/20/22

Resolution
Package
Submitted
to BOS by
SAC

05/29/20

01/02/24

04/30/21

10/22/20

08/13/20

08/13/20

01/25/22

10/03/23

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

06/16/20

01/16/24

05/18/21

11/17/20

09/01/20

09/01/20

02/15/22

10/17/23

09/05/22

01/21/20

07/19/22

Resolution
Sent to
Richmond

07/08/20

11/10/21

12/21/20

09/30/20

09/30/20

05/09/22

02/10/20

Richmond
Accepts
Road(s)

Into System

07/09/20

11/10/21

12/23/20

10/01/20

10/01/20

05/10/22

11/30/23

11/02/22

02/11/20

09/12/22

Remarks

***Need VDOT
Permit to be
Closed

Centerline
Mileage

0.52

0.38

1.21

0.39

0.14

1.99

0.88

2.02

0.26
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Lane
Mileage

1.04

0.76

2.42

0.78

0.28

3.98

1.76

4.04

0.52



Project Name and Application
No.

Hartland North Hartland Drive
Phase 1A and 1B CPAR-2021-
0007 CPAP-2020-0009

Hartland North Sec 1 and 2
CPAP-2019-0016

Hartland South Sec 05 CPAP-
2019-0011

Hartland South Sec 06 CPAP-
2019-0017

Hartland South Sec 07 CPAP-
2017-0015

Hartland South Sec 2A, 2B and
2C CPAP-2020-0010

Hartland South Sec 8A CPAP-
2020-0026

Jackson Property CPAP-2004-
0038

Jackson Run CPAR-2018-0028

James Farm CPAP-2005-0150

Keena Farm

Ketocktin Farm Estates, Ph 01
CPAP-2003-0123

Lambert Property Section 2

Lenah Woods, Phase 1
CPAP-2013-0051
#SU39970

Lenah Woods, Phase 2
CPAP-2013-0051
#SU40032

Lexington Drive Extension
(One Loudoun for the County)
future Riverside Pkwy.
CPAR-2015-0037
CPAP-2010-0080

County and
VDOT
Inspectors

Hoffman

Hoffman
Duncan

Hoffman
Duncan

Hoffman
Duncan

Hoffman
Duncan

Hoffman
Duncan

Hoffman
Duncan

Tahir Martin

Karle Good

Martin
Duncan

Karle Martin

Leffler Martin
Martin

Duncan

Karle Martin

Karle Martin

McGee
Guario

SAP
Accepted
by VDOT

04/12/23

01/11/23

01/11/23

01/11/23

01/11/23

01/11/23

01/11/23

02/03/21

01/12/22

02/08/23

01/22/21

01/09/20

08/30/23

04/04/19

04/04/19

01/20/18

DACHS
Entry

1st Insp.

05/11/23

01/23/23

01/30/23

01/26/23

02/09/23

01/30/23

01/30/23

02/25/21

02/15/22

02/16/23

03/02/21

03/03/20

09/14/23

12/13/19

12/13/19

03/01/19

2nd Insp.

6/1/23

3/2/23

3/2/23

3/7/23

3/2/23

3/2/23

3/2/23

3/18/21

3/5/22

4/20/23

4/15/21

7/2019

3rd Insp.

6/26/23

6/27/22

4/27/19

4th Insp.

8/11/22

Field
Accepted
by VDOT

06/26/23

03/02/23

03/02/23

03/07/23

03/02/23

03/02/23

03/02/23

03/18/21

08/11/22

04/20/23

04/15/21

03/03/20

09/14/23

12/13/19

12/13/19

04/27/19

VDOT
AM 43
Issued

07/24/23

05/01/23

04/25/23

05/02/23

05/02/23

06/02/23

05/02/23

04/06/21

09/07/22

05/24/23

04/22/21

03/13/20

02/01/24

05/06/20

05/06/20

05/02/19

Resolution
Package
Submitted
to BOS by
SAC

09/19/23

05/23/23

05/23/23

05/23/23

05/23/23

07/03/23

05/23/23

04/16/21

09/28/22

07/03/23

04/23/21

03/13/20

05/01/619

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

10/17/23

06/06/23

06/06/23

06/06/23

06/06/23

07/18/23

06/06/23

05/04/21

10/18/22

07/18/23

05/18/21

04/07/20

03/05/24

05/19/20

05/19/20

05/23/19

Resolution
Sent to
Richmond

05/26/21

07/12/21

04/23/20

06/10/20

06/10/20

Richmond
Accepts
Road(s)

Into System

08/15/23

08/15/23

08/29/23

08/29/23

08/29/23

08/29/23

05/27/21

11/17/22

09/01/23

07/13/21

04/24/20

06/11/21

06/11/21

09/24/19

Remarks

SOR Agreement
Needed

Centerline
Mileage

0.91

0.46

1.34

0.51

0.41

0.21

0.04

0.63

0.11

0.34

0.52

0.90
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Lane
Mileage

1.82

0.92

2.68

1.02

0.82

0.42

0.08

1.26

0.22

0.68

1.04

1.80



Project Name and Application
No.

Loudoun Parkway Center -
Shellhorn Road CPAR-2020-
0001

Marbury Estates, Ph 2 CPAP-
2007-0150 #800024217

Marbury Sections Ph. 1- 1A
,1B1- Ph 3 Sections 5, 6
CPAP-2012-0057
CPAP-2012-0048

Marbury, Ph 3 Revision, Sec 3
& 4 CPAP-2012-0048

Meclintosh Farms, Section 1, 2
and 3 CPAP-2016-0013

Medical Way / Dehavilland
Drive CPAP-2012-0016 CPAP-
2014-0038

Moon Glade Farm CPAP-2014-
0024 #1163458

Moorefield / Croson Lane /
Metro Center Drive

Moorefield Station (Green),
Section 1 Ph. 3
CPAP-2005-0092
#81961951

Moorefield Station (Green),
Section 1 Ph.1
CPAP-2005-0092
#08877975

Moorefield Station, Old Ryan
Road (Phase 2) CPAP-2014-
0041

Moorefield Westmoore,
Phase A CPAP-2015-0001

Moorefield Westmoore,
Phase B CPAR-2016-0040

Moorefield Westmoore,
Phase C CPAR-2020-0017

County and
VDOT
Inspectors

Martin Good

Blanchard
Martin

Blanchard
Martin

Blanchard
Martin

Martin
Johnson

Martin
Duncan

Hutton
Martin

Hutton
Duncan

Hutton
Martin

Hutton
Martin

Hutton
Johnson

Hutton
Martin

Hutton
Martin

Hutton
Johnson

SAP
Accepted
by VDOT

02/02/22

11/21/19

04/24/19

11/21/19

07/12/21

11/14/23

08/15/19

06/08/17

05/18/17

03/11/21

08/18/20

04/13/21

04/21/21

DACHS
Entry

1st Insp.

02/24/22

01/03/20

07/03/19

01/03/20

07/29/21

12/05/23

09/24/19

05/03/19

04/02/19

07/11/17

03/11/21

11/05/20

04/13/21

04/21/21

2nd Insp.

3/28/22

2/19/20

8/21/19

2/19/20

4/4/22

10/30/19

7/26/19

5/16/19

6/23/17

4/21/21

1/29/21

7/21/21

7/21/21

3rd Insp.

5/5/22

3/12/20

9/25/19

3/19/20

6/15/22

11/8/19

9/19/22

4/2/19

7/21/21

3/11/21

4th Insp.

11/15/23

5/16/19

Field
Accepted
by VDOT

05/05/22

03/12/20

09/25/19

03/19/20

06/15/22

11/08/19

11/15/23

05/16/19

05/16/19

07/21/21

03/11/21

07/21/21

07/21/21

VDOT Resolution
AM 43 Package
Issued Submitted
to BOS by
SAC
07/05/22
07/27/20 07/30/20
10/31/19 11/07/19
07/27/20 07/30/20
08/18/22
11/22/19 12/30/19
05/31/19 06/10/19
05/31/19 06/10/19
03/02/22 01/24/23
04/27/21 05/03/21
08/25/22
08/25/22

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

07/05/22

09/01/20

11/21/19

09/01/20

09/06/22

01/07/20

06/20/19

06/20/19

02/07/23

05/18/21

11/01/22

11/01/22

Resolution
Sent to
Richmond

09/19/22

09/22/20

01/06/20

09/22/20

01/30/20

07/19/19

07/19/19

06/23/21

Richmond
Accepts
Road(s)

Into System

09/19/22

09/23/20

01/16/20

09/23/20

10/24/22

01/31/20

07/24/19

07/24/19

04/13/23

06/24/21

12/29/22

12/21/22

Remarks

#41312077- #
99992439-45 - #

99992715 - #
99992794 -

#41317301;
#800024222

Bonds

#09134063/#BRIF

SU0691353

Bowens Wharf

Place

Centerline
Mileage

0.29

1.60

2.82

1.17

0.38

0.41

0.41

0.19

0.73

0.53

0.51
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Lane
Mileage

0.58

3.20

5.64

2.34

0.76

0.82

0.82

0.38

1.46

1.06

1.02



Project Name and Application
No.

Mooreview Parkway

Nicholson Farm CPAR-2017-
0017 #EACX110000051

North Metro Roads (DTCI)

Northwoods (Phase 2, 3 and
4A)

OakKnoll Farm, Phase 3
CPAP-2000-0146
#2009221-000654

Old Wheatland Estates PH 1
CPAP-2006-0018

Old Wheatland Estates, Ph 2

Patent House Farm CPAP-
2007-0144

Poland Hill CPAP-2017-0014

Poplar Hill

Potomac Lakes 2C (Cutwater
Pl)

Quail Pond Estates

Reserve at Holly Springs

Reserve at Holly Springs (PH 2
and 3)

Riverside Parkway (DTCI)

Rockbridge, Section 2B/C
CPAP-2013-0032
#SU1127545

Round Hill Lake Point 4

County and
VDOT
Inspectors

Karle Martin

Karle Martin

Hutton
Duncan

Martin
Duncan

Karle Martin

Blanchard
Duncan

Blanchard
Martin

Hoffman
Duncan

Martin
Duncan

Martin
Duncan

Leffler Martin

Karle Martin

Martin
Johnson

Martin
Duncan

Johnson

Hutton
Martin

McGee
Martin

SAP
Accepted
by VDOT

09/07/22

01/24/24

06/13/19

10/19/22

11/29/23

03/29/23

02/08/23

06/22/17

08/31/22

08/16/23

11/21/19

DACHS
Entry

1st Insp.

03/30/20

09/19/22

02/05/24

07/01/19

10/31/22

09/19/19

12/11/23

04/11/23

05/15/23

08/29/19

06/30/17

09/14/22

10/10/23

10/25/22

12/20/19

2nd Insp.

2/26/21

11/15/23

1/16/20

8/2/23

10/8/19

7/10/232

5/29/18

12/12/22

12/21/22

4/3/20

3rd Insp.

3/30/21

7/26/23

5/5/20

1/25/23

4th Insp.

5/26/20

Field
Accepted
by VDOT

03/30/21

11/15/23

01/16/20

08/02/23

07/26/23

08/29/19

07/14/20

01/25/23

10/10/23

12/21/22

04/03/20

VDOT Resolution
AM 43 Package
Issued Submitted
to BOS by
SAC
10/06/20 10/09/20
04/07/21 04/16/21
01/22/20 01/27/20
08/15/23 10/12/23
10/17/19 10/21/19
09/22/23 10/03/23
06/16/23 07/03/23
08/30/19 09/04/19
07/15/20 07/17/20
01/25/23 03/07/23
11/16/23
05/05/20 05/14/20
11/10/20 11/24/20

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

11/05/20

05/04/21

02/04/20

10/17/23

11/07/19

10/17/23

07/18/23

09/19/19

09/01/20

03/21/23

06/02/20

12/15/20

Resolution
Sent to
Richmond

12/15/20

03/05/20

12/09/19

10/21/19

09/23/20

06/30/20

01/29/21

Richmond Remarks Centerline
Accepts Mileage
Road(s)

Into System
12/15/20
06/07/21 0.94
03/10/20 (out by 0.89

Purcellville)
12/11/23 1.14
12/13/19 1.06
12/05/23 1.14

09/01/23 0.09
10/25/19 0.18
09/24/20 0.76
05/12/23 0.15

Culd-De-Sac
Dedication
Working on
abandonment
docs with VDOT
and CAO

07/01/20 0.80
02/01/21 Tedler Cir and 0.21

Lethridge Cir
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Lane
Mileage

1.88

1.78

2.28

2.12

2.28

0.18

0.36

1.52

0.30

1.60

0.42



Project Name and Application
No.

Round Hill Mountain Valley,
PH 3B CPAP-2002-0136

Round Hill Mountain Valley,
PH 3C CPAP-2002-0136

Round Hill Mountain Valley,
Ph. 1
CPAP-2002-0122

#929270733

Round Hill Mountain Valley,
Ph. 2 CPAP-
2002-0141 SPAM-

2011-0106 #42BCSCT5291

Round Hill -Rural Estates,
Upper Lakes, Ph.1
CPAP-2003-0055
#K08719238

Round Hill Upper Lakes 2 and
3

Route 7, Ashburn Village Blvd
Interchange

Rrt. 607-Rt. 7 Interchange
(Presidential Dr.)

Selma Historic, Montresor
Road (under VDOT Permit)

Selma Historic, Section 6 CPAP-
2003-0121 #CMS261406

Selma Historic, Section 7
CPAP-2003-0121
#CSM261406

Seven Hills, Sec 7B
CPAP-2013-0048
#41293064

Seven Hills, Sec 7C
CPAP-2013-0048
#41293065

Stone Ridge, LB 4
CPAP-2006-0081
#1950125

County and
VDOT
Inspectors

McGee
Duncan

McGee
Duncan

McGee
Duncan

Karle Martin

McGee
Martin

McGee
Duncan

Karle Guario

McGee
Estafanous

Leffler
Estafanous

Hutton
Martin

Hutton
Martin

Blanchard
Martin

Blanchard
Martin

Hoffman
Martin

SAP
Accepted
by VDOT

10/04/23

10/04/23

11/09/17

10/20/17

05/04/22

02/02/17

04/16/19

04/16/19

04/30/19

04/30/19

08/06/19

DACHS
Entry

1st Insp.

10/24/23

10/24/23

02/09/18

10/24/17

08/12/20

05/23/22

02/02/16

08/16/21

04/16/19

04/16/19

06/11/19

06/11/19

10/01/19

2nd Insp.

8/20/19

12/18/17

8/8/22

03/03/16

5/21/19

5/21/19

7/3/19

7/3/19

3/12/20

Field
Accepted
by VDOT

3rd Insp.  4th Insp.

10/24/23

10/24/23

7/22/20  9/18/23

7/24/19 - 07/24/19

10/12/22

03/03/16

05/21/19

05/21/19

07/03/19

07/03/19

03/12/20

VDOT
AM 43
Issued

08/13/19

11/08/21

06/13/19

05/30/19

05/30/19

08/06/19

08/06/19

04/15/20

Resolution
Package
Submitted
to BOS by
SAC

08/14/19

01/25/22

01/24/23

06/18/19

04/04/16

06/06/19

06/06/19

08/14/19

08/14/19

04/16/20

Applicant
Pays
VDOT
Fee and
Posts
Bond

Resolution
Approved
by BOS

09/03/19

02/15/22

02/07/23

07/02/19

06/16/20

06/20/19

06/20/19

09/03/19

09/03/19

05/05/20

Resolution
Sent to
Richmond

09/23/19

03/03/22

07/18/19

07/18/19

09/23/19

09/23/19

07/20/20

Richmond
Accepts
Road(s)

Into System

10/10/19

03/04/22

04/18/23

09/24/19

10/02/20

07/19/19

07/19/19

10/10/19

10/10/19

07/20/20

Centerline
Mileage

Remarks

0.08

1.12

1.98

Punchlist Work

0.68

0.23

0.51

0.52

0.74
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Lane
Mileage

0.16

2.24

3.96

0.96

1.36

0.46

1.02

1.04

1.48



Project Name and Application
No.

Stone Ridge LB 2 & 3 (LB 2)
CPAP-2007-0084
#019038853

Stonewater Lane - Loudoun
Water

Tall Cedars Parkway (Rt 659 -
Rt 827)

Tanglewood North
CPAP-2014-0002
#800026357

Tanglewood West CPAP-2014-
0054

Trefoil Lane (Parcel and
Extension)

VDOT Project- 1902-053-931 /
Atlantic Blvd

Waterford Creek Ph. 2
(second part)
CPAP-2009-0053
#9531428096-00003

Waterford Downs, Ph. 2 (Part
1and 2)
CPAP-2008-0036 # 929625996

Waterford Downs, Sec 3A/B
CPAP-2014-0060

Waxpool Road & Rt 28
Interchange (VDOT Missing
Inventory)

Westbury Glen

Whitman Property North
(Whitman Farm)

Willowsford, The Grant (Sec
6A/B) CPAP-2014-0028

Willowsford, The Grant
(Section 10) CPAP-2019-0009

County and SAP DACHS
VDOT Accepted Entry

Inspectors by VDOT

Leffler Martin  06/28/18

Good 12/15/21

Karle Martin 08/01/19

Hoffman

Martin

Blanchard

Martin

Leffler Martin

Karle 01/01/19

Estafanous

Blanchard 10/30/18

Martin

Blanchard

Martin

Blanchard 03/30/22

Good

Karle Martin 11/19/20

Hutton 07/20/22

Johnson

Hoffman 09/25/20

Martin

Hoffman 07/13/22

Johnson

1st Insp.

08/22/18

12/29/21

08/23/19

06/09/20

01/01/19

03/13/18

11/14/17

04/25/22

12/03/20

08/02/22

10/26/20

08/10/22

2nd Insp.

7/2/19

7/19/22

10/3/19

9/23/19

4/3/19

1/24/18

1/4/21

10/5/22

11/17/20

8/17/22

3rd Insp.

8/15/19

10/31/22

10/30/18

8/18/22

4th Insp.

2/14/20

Field
Accepted
by VDOT

10/31/22

10/03/19

09/23/19

01/01/19

04/03/19

02/14/20

01/04/21

10/05/22

11/17/20

08/18/22

VDOT
AM 43
Issued

04/14/20

08/10/23

10/16/19

12/29/20

12/30/20

10/04/19

04/01/19

04/12/19

04/01/20

11/28/22

09/28/22

02/12/21

12/08/20

09/27/22

Resolution
Package
Submitted
to BOS by
SAC

04/16/20

08/31/23

10/21/19

09/21/21

01/04/20

10/07/19

04/05/19

04/15/19

04/16/20

01/24/23

02/23/21

01/24/23

12/18/20

09/28/22

Resolution
Approved
by BOS

Applicant
Pays
VDOT
Fee and
Posts
Bond

05/05/20

09/05/23

11/07/19

09/21/21

01/19/21

10/17/19

04/18/19

05/07/19

05/05/20

02/07/23

03/16/21

02/07/23

01/05/21

10/18/22

Resolution
Sent to
Richmond

07/15/20

02/06/20

11/12/21

03/01/21

11/22/19

04/07/21

02/11/21

Richmond
Accepts
Road(s)

Into System

07/16/20

11/30/23

02/10/20

11/12/21

03/02/21

12/04/19

05/31/19

05/31/19

05/28/20

04/19/23

04/12/21

05/02/23

02/12/21

11/18/22

Remarks

signed resolution
to VDOT 5/2/19

Second part of
Ph. 2, that was
previously
accepted by
VDOT.

#BDTO50010201
7 / #TM5214543

#7901032574

Centerline
Mileage

0.69

0.29

0.60

0.36

0.51

0.15

0.45

0.45

0.32

1.13

1.64

0.90

0.77

0.62
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Lane
Mileage

1.38

0.48

2.40

0.72

1.02

0.30

1.74

1.74

0.64

2.26

3.28

1.80

1.54

1.24



Project Name and Application

No.

Willowsford, The Grant
(Section 11)

Willowsford, The Grant
(Section 3A)
CPAP-2011-0043
#SNN4003094

Willowsford, The Grant
(Section 4B)
CPAP-2011-0043
#SNN4006337

Willowsford, The Grant

(Section 5B) CPAP-2016-0012

Willowsford, The Grant

(Section 7A / 7B) CPAP-2013-

0044

Willowsford, The Grant
(Section 8B)
CPAP-2014-0004
#1017582

Willowsford, The Grant

(Section 8C) CPAR-2015-0035

#SNN4009148
Willowsford, The Grant

(Sections 9A / 9B) CPAR-2017-

0020

Willowsford, The Greens
(Section 2, Tanglewood)
CPAP-2010-0069
#1048583

Willowsford, The Greens (Sec

4B) CPAP-2011-0078

Willowsford, The Greens

(Section 11 - Golden Eagle)

Willowsford, The Greens
(Section 5A & 5B)
CPAP-2011-0085
CPAP-2014-0036

Willowsford, The Greens
(Sections 12A / 12B)

County and
VDOT
Inspectors

Hoffman
Johnson

Hoffman
Martin

Hoffman
Martin

Tahir Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

Tahir Martin
Gourley
Martin

Gourley
Martin

Hoffman
Martin

SAP
Accepted
by VDOT

09/15/21

08/14/19

08/14/19

06/26/20

09/26/19

10/10/19

08/06/20

09/26/19

07/31/18

06/26/20

09/14/18

10/25/18

09/26/19

DACHS
Entry

1st Insp.

10/05/21

09/10/19

09/10/19

07/09/20

10/15/19

10/18/19

08/21/20

10/07/19

09/25/18

07/08/20

10/22/18

11/07/18

10/08/19

2nd Insp.

10/26/21

10/21/19

10/24/19

8/27/20

11/01/19

1/15/20

10/27/20

11/01/19

10/01/18

9/1/20

10/25/19

3rd Insp.

10/28/20

4/17/19

4th Insp.

Field
Accepted
by VDOT

10/26/21

10/21/19

10/24/19

10/28/20

11/01/19

01/15/20

10/27/20

11/01/19

04/17/19

09/01/20

10/25/19

VDOT
AM 43
Issued

11/08/21

11/01/19

11/01/19

12/04/20

11/14/19

04/07/20

12/10/20

11/04/19

04/18/19

09/25/20

01/16/19

02/07/19

11/02/20

Resolution
Package
Submitted
to BOS by
SAC

11/22/21

11/07/19

11/12/19

12/08/20

11/20/19

04/16/20

12/18/20

11/07/19

05/03/19

10/01/20

02/26/19

02/13/19

11/19/20

Resolution
Approved
by BOS

Applicant
Pays
VDOT
Fee and
Posts
Bond

12/07/21

11/21/19

11/21/19

01/05/21

12/03/19

05/05/20

01/05/21

11/21/19

05/23/19

10/20/20

03/21/19

03/05/19

12/15/20

Resolution
Sent to
Richmond

01/13/20

12/27/19

02/04/21

12/23/19

05/27/20

02/11/21

01/13/20

06/11/19

11/06/20

04/16/19

02/09/21

Richmond
Accepts
Road(s)

Into System

01/20/22

01/15/20

01/03/20

02/05/21

01/03/20

05/27/20

02/12/21

01/15/20

06/12/19

11/09/20

04/18/19

04/15/19

02/10/21

Remarks

# 6000002846

Bond #
SNN4003102

Centerline
Mileage

0.22

0.14

0.48

0.53

0.67

0.30

0.33

0.39

0.49

0.19

0.51

0.97

0.98
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Lane
Mileage

0.44

0.28

0.96

1.06

1.34

0.60

0.66

0.78

0.98

0.38

1.02

1.94

1.96



Project Name and Application
No.

Willowsford, The Greens
South (Sec 8A)
CPAP-2014-0009
#SNN4003097

Willowsford, The Greens
South (Section 10A1)
CPAP-2014-0023
#SNN4003096

Willowsford, The Greens
South (Section 10B1)
CPAP-2014-0023
#SNN4005598

Willowsford, The Greens
South (Section 10C) CPAP-
2014-0037

Willowsford, The Greens
South (Section 13) CPAR-2016-
0017

Willowsford, The Greens
South (Section 14) CPAP-2017-
0002

Willowsford, The Greens
South (Section 15)

Willowsford, The Greens
South (Section 16) CPAP-2017-
0016

Willowsford, The Greens
South (Section 17) CPAP-2018-
0001

Willowsford, The Greens
South (Section 8B)
CPAP-2014-0009
#SNN4006335

Willowsford, The Greens
South (Sections 9A/9B) CPAP-
2014-0021

Willowsford, The Greens
South 18

Willowsford, The Grove
(Section 5)

County and

VDOT
Inspectors

Hoffman
Martin

Hoffman
Martin

Hoffman
Martin

Tahir Martin

Tahir Martin

Hoffman
Martin

Hoffman
Johnson

Hoffman
Martin

Hoffman
Johnson

Hoffman
Martin

Tahir Martin

Hoffman
Duncan

Gourley
Martin

SAP

Accepted

by VDOT

08/14/19

08/14/19

06/26/20

06/26/20

08/06/20

09/15/21

08/06/20

07/06/22

08/14/19

06/26/20

06/28/23

1st Insp.

10/25/19

09/09/19

09/09/19

07/08/20

07/08/20

08/24/20

10/05/21

08/25/20

08/03/22

09/09/19

07/09/20

07/10/23

2nd Insp.

10/25/19

11/4/19

9/2/20

9/2/20

11/10/20

10/21/21

11/23/20

8/17/22

10/29/19

9/1/20

7/21/23

11/7/18

3rd Insp.  4th Insp. Field
Accepted
by VDOT

- - 10/25/19

- - 10/25/19

= = 11/04/19

- - 09/02/20

= - 09/02/20

- - 11/10/20

- - 10/21/21

- - 11/23/20

= = 08/17/22

- - 10/29/19

= = 09/01/20

- - 07/21/23

VDOT Resolution
AM 43 Package
Issued Submitted
to BOS by
SAC

11/20/19 11/21/19

11/21/19

11/07/19  11/22/19

10/07/20  10/09/20

12/22/20 12/29/20

12/23/20  12/29/20

11/08/21 11/22/21

12/18/20 12/29/20

10/04/22  10/18/22

11/07/19  11/22/19

09/30/20  10/01/20

08/16/23  10/03/23

01/04/19 01/10/19

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

12/03/19

12/03/09

12/03/19

11/05/20

01/19/21

01/19/21

12/07/21

01/19/21

11/01/22

12/03/19

10/20/20

10/17/23

02/05/19

Resolution
Sent to
Richmond

02/13/20

02/25/20

12/26/19

11/30/20

02/19/21

03/08/21

12/08/21

02/24/21

12/26/19

11/20/20

03/01/19

Richmond
Accepts
Road(s)

Into System

02/18/20

02/28/20

01/03/20

11/30/20

02/19/21

03/09/21

10/04/22

02/25/21

12/21/22

01/03/20

11/20/20

11/30/23

03/05/19

Remarks

Accecpted by
VDOT

Centerline
Mileage

0.12

0.22

0.31

0.23

0.49

0.41

0.53

0.85

0.68

0.29

0.09

0.31

0.33
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Lane
Mileage

0.24

0.44

0.62

0.46

0.98

0.82

1.06

1.70

1.36

0.58

1.80

0.62

0.66



Project Name and Application
No.

Willowsford, The Grove
(Sections 11A-1-11A-2 & 11B)
CPAP-2013-0059

Willowsford, The Grove
(Section 12A)

Willowsford, The Grove
(Section 12B)

Willowsford, The Grove
(Section 13)

Willowsford, The Grove
(Section 14)

Willowsford, The Grove
(Section 8A / 8B)

Willowsford, The Grove North
(Sections 15A and 15B) CPAP-
2018-0011

Willowsford, The Grove North
15B

Windmill Parc (Haleybird

Drive & Haleybird Drive

Ext.) CPAP-
2002-0142 CPAP-
2012-0040

Wulf Crest Farm, The Hamlet
CPAP-2006-0181

County and

VDOT

Inspectors

Gourley
Martin

Good

Hoffman
Johnson

Hoffman
Martin

Hoffman
Johnson

Hoffman
Martin

Hoffman
Johnson

Hoffman
Duncan

Hoffman
Johnson

Hoffman
Good

156

SAP
Accepted
by VDOT

10/12/18

07/07/22

09/15/21

10/10/19

09/15/21

09/26/19

07/06/22

07/06/22

12/15/17

08/04/21

DACHS
Entry

1st Insp.

11/07/18

08/01/22

10/07/21

10/25/19

10/14/21

10/07/19

08/01/22

08/01/22

01/10/20

08/11/21

2nd Insp.

12/04/18

8/17/22

10/26/21

10/26/21

10/25/19

8/17/22

8/17/22

1/21/21

1/14/22

3rd Insp.

9/15/21

4th Insp.

5/18/22

Field
Accepted
by VDOT

12/04/18

08/17/22

10/26/21

10/25/19

10/26/21

10/25/19

08/17/22

08/17/22

01/14/22

VDOT
AM 43
Issued

12/21/18

11/08/21

11/15/19

11/08/21

11/15/19

10/04/22

10/04/22

03/28/22

Resolution
Package
Submitted
to BOS by
SAC

01/02/19

02/01/22

11/22/21

11/21/19

11/22/21

11/21/19

10/18/22

03/29/22

Applicant

Pays

VDOT
Fee and

Posts
Bond

Resolution
Approved
by BOS

01/13/19

03/01/22

12/07/21

12/03/19

12/07/21

12/03/19

11/01/22

11/01/22

04/19/22

Resolution
Sent to
Richmond

02/14/19

02/12/20

01/06/21

12/20/19

Richmond
Accepts
Road(s)

Into System

02/19/19

04/15/22

01/11/22

02/14/20

01/07/21

12/27/19

01/17/23

04/26/23

05/24/22

Remarks

#SNN4003075

Punchlist

Centerline

Mileage

0.80

0.18

0.37

0.16

0.48

0.49

0.17

0.33
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Lane

Mileage

1.60

0.36

0.74

0.32

0.96

0.98

0.34

0.66



